July 30, 2010 Wisconsin Department of Natural Resources
SWIMS Project Summary

General Project Information

Project ID: ARRA_Projectl5 WTDO

Name: ARRA 15 Village of Sussex Spring Creek Grant 2P-00E73201
Type: Grant Project
Subtype: ARRA Pass Through Project

Status: ACTIVE

Start Date: 02/09/2010

End Date: 10/31/2010

Purpose: Spring Creek planning and study of culvert removals and stream restoration of Spring Creek, an impaired waterbody.

Objective: Develop a strategy to remove man-made barriers to this waterway and restore a natural stream flow pattern. Collect data to
be used in a study on the water quality benefits and treatment of urban pollutants through restoration of natural stream
segments in suburban areas, including the capacity for mitigating urban runoff impacts, through:
¢, more evenly-dispersed flow through natural meanders and in-stream vegetation during storm events as compared to piped
systems;
¢ nutrient uptake by in-stream and nearby vegetation;
¢ incorporation of sediment into restored streambed;
¢ transport of ¢ normal¢, amounts of sediment downstream, as compared to excessive scouring of streambed due to current
¢flashyg, type of system
¢ evaporation and infiltration of runoff throughout the drainage area, rather than depositing excess water in the downstream
reaches of the basin
¢ temperature stabilization

Comments: DUNS #: CCR#:

Total project award: $36,000
Outcome: A detailed plan describing the strategy for removing artificial barriers to the stream system which could be adopted by local

units of government, to be used for development of infrastructure and downtown re-development planning.
Recommendations from this plan could be adopted by other communities with similar stream obstacles.
The study would determine if there is a water quality benefit to daylighting and restoring other stream segments in semi-
urban communities by allowing runoff to be treated by the natural ecosystem, as opposed to directing water away to the
nearest downstream surface water. Other previous studies around the country have primarily focused on the habitat values
of daylighting projects, as opposed to water quality improvements. Results of this study could be considered in deciding
other water quality projects to implement in the region.

Project Statuses

Date Reported By Status Comments

04/16/2010 MAUREEN MCBROOM 0-25% Complete consultant has gathered field data; using this to begin designing
preliminary alternatives before next meeting

07/14/2010 MAUREEN MCBROOM 50-75% Complete met with Village and Interfluve (consultant) to review preliminary

conceptual drawings. analysis of field work and other information
have determined recommended stream width, buffer size, and 2
potential realignment possibilities. Discussed potential funding
sources, inclusion in possible TIF district plans, and potential
incorporation into upcoming road reconstruction project. Meetings
are tentatively scheduled for August - October to present info. to
village's redevelopment group, the general public, and Village
Board.

Project Status Detail

Question Answer

1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr- Q3
June), Q4 (July-Sept):
2. Amount expended this time period:

3. Subcontracts or subgrants awarded this period:
4. Number work hours created or maintained to date:

5. Work accomplished this reporting period: Evaluate field and other data; determine 2 recommended realignment
corridors; plan upcoming meetings & incorporation into larger
redevelopment and reconstruction projects in the Village; discussed
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http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093266
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6. Work goals for coming reporting period:

7. Overall project status:

8. WDNR Question: Job equivalent Created

People

Name

D ANTUONO, JAMES R
MCBROOM, MAUREEN A
VILLAGE OF SUSSEX,

Actions

Action

Role Status
PROJECT_OFFI ACTIVE
PROJECT_OFFI ACTIVE
GRANT_RECIPII ACTIVE

Detailed Description

Restore Hydrology, Morphology

Restore Riparian Habitat

Monitoring Stations

Station |
683208

Assessment Units

WBIC
773400 1

Lab Account Codes

Account Code

Forms

Form Code

Methods
Method Code

Fieldwork Events

Start Date Status

Documents

Title

ARRA 15 Village of Sussex
Spring Creek Contract
ARRA 15 Village of Sussex
Spring Creek Project

Name
Sussex Creek at Sth 164

Segment

Local Name
Spring Creek

Description

Form Name

Description

Field ID

Description

Answer

habitat and stormwater quality issues related to existing conditions and
potential solutions / improvements

distribute and review conceptual plans with internal DNR staff for
permitting and resource concerns; produce proposed stormwater
enhancements for adjacent lands; meet and communicate with
redevelopment group, general public & village board re: proposed
realignments

approximiately 50% done; currently developing conceptual plans for
preliminary review, and discussing / gathering information to develop
water quality study and guideline for similar projects in other communities.

Start Date End Date Organization Comments
10/03/2009 Wisconsin DNR
04/16/2010 Wisconsin DNR
10/03/2009 VILLAGE OF SUSSEX
Start Date End Date Status
10/03/2009 06/30/2010 PROPOSED
10/03/2009 06/30/2010 PROPOSED
Comments
Official Name
Spring Creek
Start Date End Date
Station ID Station Name
Author Published Comments
WDNR 10/29/2009
WDNR 07/22/2009
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http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=61444
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535544
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=31093339
http://prodoasjava.dnr.wi.gov/wadrs/viewUnit.do?id=10482
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10097274
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=31093337
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10098763
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535548
http://prodoasjava.dnr.wi.gov/swims/viewMonitStation.do?id=13016
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Title Description Author

Description

ARRA_15_Q2FFY10_Report WDNR

Preliminary cross section preliminary conceptual cross section BETH WENTZEL -

7/7/10 and floodplain - plantings, etc. INTERFLUVE

preliminary plans 7/7/10 Preliminary conceptual realignment BETH WENTZEL -
locations 1 & 2 INTERFLUVE

Budget
Code Description Quantity
Test Code Description Test Group

Total SLOH Lab Costs: $0.00
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Published

04/28/2010
07/07/0010

07/07/2010

Units

# Planned

Comments

Unit Cost

Unit Cost

Total Cost

Total Cost


http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910640
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33535544
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=36807580
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=36807595

